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3 September 1964

MEMORANDUM FOR THE RECORD
SUBJECT: Trip Report

25X1A zos - [
DATE : 18 August 196k

25X1A ATTENDEES:

1. The dovetail modified Zoom 70 is just about complete and
should be ready for inspection and acceptance on our next trip.

2. The Zoom Tube M is progressing smoothly through
the deslgn stages. They are eurrently running ray traces to
Improve flastness of field.

3. A new proposal on a Model ITI Projected Scale Mi
25X1A was not finished as ad promised it would be. We
again discussed the parameters they must meet in their proposal.,
25X1A ‘. N :: 5c:csc3 he sncnorphic eyepiece
with Carpenter. The details of this discussion are carried in = :
25X1A trip report by | i
- i

5+ The Vgrsatlle Stereoscope is running sllightly behind '
25X1A schedule., mpromises it will be ready for pre- .
delivery acceptance check on 1 September 1964, A trip to - 25X1A
Declass Review by >
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is planned for that date. Fis also planning a pre- 25X1A
o

delivery acceptence check e enemorphlc eyepleces at the same
time.

25X1A

Development Branch, DS

Distribution:
Orig. - Circulated
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